1500 F Srece Purchasing and Related Material Status

GSA Collocation Project

Trade/Material Purchase Status Submittal Status Estimated Material Delivery Date Notes

this is later than agreed to, we have requested that Precision Door
ask Wilson Products why they are not meeting their contractual

Aluminum Doors, Frames & Associated Hardware purchased Approved As Noted 5/19 ship date for doors and frames dates and what the shipping time and hardware status is as well
all submittals including glass samples
should have been received by the the determination for field measuring or hold to dimensions will bej
Glass for Aluminum Doors & Frames purchased Architect for review 3 weeks from field measure or hold to dimensions decided when we get closer to aluminum material arrival
4/20 - originally estimated at 4/29, added rooms have
been removed from scope and will determine with
subcontractor delivery dates this week, 4/28 - still
working with subcontractor on some coordination items
Millwork purchased Approved As Noted and will firm up delivery dates this week
Architect has samples for review, shop |preliminarily, from submittal approval fabric is 4-6 weeks
Fabric/Felt Wall Panels, Felt Clg Baffles purchased drawings will be completed by sub 4/29 felt wall and ceiling material is 10-14 weeks
Carpet purchased should have submittals by 5/5 preliminarily 6 weeks from submittal approval

Signage

have received pricing from signage subcontractor,
will submit relevant pieces to GSA this week
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Demountable Partitions

received additional information from SPACE,
aesthetically their product looks similar to
existing, Architect has the information as of 4/25
and is looking into product details

preliminarily, 2-3 weeks from award for
SDs/submittals, 1-2 weeks for alternate
manufacturer

preliminarily 12-14 weeks for the Nello product, 6-7
weeks for the alternate product by SPACE, Inc.

Wood Louvers

to be purchased

NOTES:

Obtaining subcontractor interest in the project has been difficult to generate because of how busy the construction market is in general
Several subcontractors have said their pricing has been delayed because of work inefficencies related COVID-19 virus, however no one has said that their factories have shut down, but some have warned that could be possibl¢
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